Maggie Brooks
County Executive

Monroe County Department of Transportation

Ongoing Construction Update - June 28, 2010

Fed Aid Eligible Roads: Greece, Irondequoit, Webster to Penfield, Perinton

Contact: Brent Penwarden (585-753-7733)

Sign Replacement Project Regulatory and Warning Sign Replacement Scheduled start date: 02/15/2010

ongoing in the various towns Scheduled end date: 07/01/2010
Percent complete: 95 %

none

Brighton

Clinton Avenue South: EImwood Avenue to Senator Keating Boulevard
Clinton Avenue South

Mill & Resuface by City Contract

Contact: Tony Halaris (585-753-7738)
Scheduled start date: 03/01/2010
Scheduled end date: 09/17/2010
Percent complete: 5%

Edgewood Avenue: Rte. 590 to Monroe Avenue
Edgewood Avenue

Micropave

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Chili

Attridge Road: Chili-Riga Town Line to Buffalo Road (Rt 33)
Attridge Road

Work being scheduled with town and vendors

Surface Treat

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Pixley Road: Rte. 33A to Westside Drive
Pixley Road
Work being scheduled with town and vendors

Micropave

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Wickens Road: Wheatland Center Road to Union Street
Wickens Road
Work being scheduled with town and vendors

Surface Treat

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Clarkson
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Redman Road: West Ridge Road (Rt104) to Clarkson - Hamlin Town Line
Redman Road Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Gates

Manitou Road: Shepard Road to Rte. 531

Manitou Road Mill and Resurface
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Pixley Road: Westside Drive to Rte. 204
Pixley Road Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Trolley Boulevard: Long Pond Road to Lee Road
Trolley Boulevard Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Westside Drive: Coldwater Road to Chili Avenue
Westside Drive Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Greece
Edgemere Drive: East Manitou Road to Lowden Point Road Contact: Tony Halaris (585-753-7738)
Edgemere Drive Surface Treat Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:
Percent complete: 0%
English Road: Fetzner Road to Mt. Read Boulevard Contact: Tony Halaris (585-753-7738)
English Road Resurface smooth seal Scheduled start date: 07/05/2010
Work to commence the week of 7/5/10 Scheduled end date: 07/23/2010
Percent complete: 0%
Flynn Road: Over Smith Creek to Between Latta Rd and Old Country Way Contact: Tim Joyce (585-753-7741)
Flynn Road Membrane Waterproofing S.I.N. 05-142-019 Scheduled start date: 08/16/2010
Work to begin the summer of 2010 Scheduled end date: 08/27/2010
Percent complete: 0 %

Long Pond Road: Lake Ontario State Parkway to Edgemere Drive
Long Pond Road
Work being scheduled with town and vendors

Spot Repair, Novachip

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 0%
Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)
Mill Road | Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008
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Workzone areas outside of the detoured section are alternating traffic with flaggers to maintain traffic.

Scheduled end date: 07/24/2010
Percent complete: 90 %

A one way detour from Larkin Creek to North Avenue is in effect. Eastbound traffic is being detoured along N. Greece Rd. to English Rd. to Long Pond Rd. It is open to

west bound traffic only.

Mt. Read Boulevard: City Line to Stone Road
Mt. Read Boulevard
Work being scheduled with town and vendors

Micropave

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

North Greece Road: Latta Road to Frisbee Hill Road
North Greece Road
Recycling scheduled on or around June 17, 2010

Traffic maintained on site

Hot in place recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

North Greece Road: Rte. 104 to English Road
North Greece Road
Work being scheduled with town and vendors

Novachip

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

North Greece Road: Over Northrup Creek to Between Post Avenue and Frisbee Hill Road

North Greece Road Bridge Replacement
Construction begins late summer 2010

Replace Bridge BIN 3317530

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Road will be closed between latta Rd and Frisbee Hill Road to local traffic only. Through traffic will be detoured via Latta Rd, Manitou Rd and Frisbee Hill Rd

Stone Road: Rte. 104 to Mt. Read Boulevard
Stone Road
Work being scheduled with town and vendors

Micropave

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Hamlin

Clarkson Hamlin Town Line Road: Over West Creek to Between Drake and Lake Roads

Clarkson Hamlin TL Road
Work to begin summer of 2010

Membrane Waterproofing S.I.N. 06-213-020

Contact: Tim Joyce (585-753-7741)

Scheduled start date: 06/07/2010
Scheduled end date: 06/18/2010
Percent complete: 0%

Lake Road West Fork: Church Road to Moscow Road
Lake Road West Fork
Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Lake Road West Fork: Lake Road East Fork to Church Road
Lake Road West Fork
Work being scheduled with town and vendors

Box Out Edges, Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Morton Road: Monroe Orleans County Line Road to Redman Road
Morton Road
Work being scheduled with town and vendors
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Redman Road: Clarkson /Hamlin Town Line to Roosevelt Highway (Rt18)
Redman Road Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Roosevelt Highway Ext: Rte. 18 to Clarkson Parma Town Line Road
Roosevelt Highway Ext Spot Repair, Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road
Walker Road Prep for 2011 Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Henrietta

Calkins Road Drainage Improvements
Work being scheduled with town

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

East River Road Il: Rush Henrietta Town Line Road to 1-90
East River Road Il Hot in place recycle & Resurface
Hot in Place recycling began on June 7

Traffic maintained on site

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 70 %

Edgewood Avenue: Rail Road Crossing to Canal Bridge
Edgewood Avenue Mill and Resurface
Work being scheduled with town and vendors

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Pinnacle Road: North 1-90 to South of Stone Road
Pinnacle Road Surface treat
Shoulders only, surface treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Telephone Road: Rush Henrietta Town Line Road to Route 15
Telephone Road Prep for 2011 Surface Treat
Asphalt prep to begin in July

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road
Ward Hill Road Spot repair, Fiber mat surface treat
Surface treat scheduled for the week of 7/26

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Williams Road: Pinnacle Road to Rte. 65
Williams Road Surface Treat
Surface treat scheduled for the week of 7/26

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 4 of 11

6/28/2010 6:52



Irondequoit

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge

Culver Road Mill & Resurface
Paving complete. Storm sewer cleaning being scheduled

Traffic to be maintained in work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 05/12/2010
Scheduled end date: 07/09/2010
Percent complete: 95 %

East Ridge Road: Culver Road to 1-590
East Ridge Road Mill & Resurface

Work to week of June 28th. Night work operations for Milling and Paving will take place in the section from Ridgewood Drive to the

Wegman's signal.
Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 07/05/2010
Scheduled end date: 08/20/2010
Percent complete: 5%

Kings Highway North: Titus Avenue to Lakeshore Boulevard

Kings Highway North Improve cross slope and stabilize embankments

Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Kings Highway South: Ridge Road East to Kingsgate
Kings Highway South Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 0%
North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)
North Goodman Street Mill & Resurface Scheduled start date: 04/19/2010
Night work operations for Milling and Paving will take place in the section from Dix Street to E. Ridge Road. Scheduled end date: 08/06/2010

Percent complete: 60 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive
Thomas Avenue Mill & Resurface
Gultter replacement is complete. Asphalt milling a paving to begin in early July 2010.

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 04/26/2010
Scheduled end date: 08/06/2010
Percent complete: 40 %

Titus Avenue: St. Paul Boulevard to Hudson Avenue
Titus Avenue Mill & Resurface
Work to commence week of 7/12/10

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 07/12/2010
Scheduled end date: 07/30/2010
Percent complete: 0%

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line
Boughton Hill Road Surface Treat

Asphalt prep to begin week of 6/21

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Cheese Factory Road: West Bloomfield Road to Rte. 64
Cheese Factory Road Surface Treat
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Surface treat scheduled for week of 7/26

Scheduled end date:
Percent complete: 0 %

Parrish Road: West Bloomfield Road to Mendon lonia Road (Rt 64)
Parrish Road
Surface treat scheduled for week of 7/12

Reline Culvert, Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Odgen

Canal Road: Gallup Road to Washington Street
Canal Road

Work being scheduled with town and vendors

True & Level, Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Colby Street: Ogden - Sweden Town Line to Rte. 36
Colby Street
Gatherng data , work being scheduled with town and vendors.

Build New Shoulder

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Gillett Road: Canal Bridge to Ogden Parma Town Line Road
Gillett Road
Road work to begin the week of 6/14/2010.

Cold in place recycle and double surface treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Center Road: Union Street (Rt 259) to Gillett Road
Ogden Center Road
Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Parma Town Line Road: Gallup Road to Washington Street
Ogden Parma Town Line Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Shepard Road: Gillett Road to Manitou Road
Shepard Road
Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Parma

Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road
Burritt Road

Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Curtis Road: Hamlin/ Parma Town Line to Manitou Road
Curtis Road
Cold in place recycling began on June 15

Traffic maintained on site

Cold In place recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 35%
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Hamlin Parma TL Road: Curtis Road to Lake Ontario
Hamlin Parma TL Road
Work being scheduled with town and vendors

Repair Shoulders prep for 2011

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Hinkleyville Road: Ogden Parma Town Line Road to NYS Rt 104
Hinkleyville Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

West Avenue: Hamlin - Parma Town Line to NYS Rt 18

Contact: Mike Slattery (585-753-7734)

West Avenue Resurface Scheduled start date:

Scheduled end date:

Percent complete: 0 %
Penfield
Creek Street: Route 286 to Plank Road Contact: Jim Gagnier (585-753-7732)
Creek Street Nova Chip Scheduled start date:
Asphalt prep to begin the week of 6/21 Scheduled end date:

Percent complete: 0%
Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)
Five Mile Line Road Mill & Resurface Scheduled start date: 05/17/2010
Paving complete south of Rt 441. Paving from Rt. 441 to Whalen scheduled for Saturday 6/19. Paving between Whalen and Atlantic Scheduled end date: 07/02/2010
scheduled for week of 6/14 Percent complete: 35 %

Alternating two way traffic maintained with flaggers during day.

Jackson Road: Jackson Road Extension to NYS Rt 286
Jackson Road
shoulder construction to start fall 2010

Build new shoulders and resurface

Contact: Karen Cox (585-753-7732)
Scheduled start date:
Scheduled end date:
Percent complete: 0 %

Linden Avenue: Brighton Town Line to Rte. 441
Linden Avenue
Surface treat scheduled for week of 7/5

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Panorama Trail: Penfield Road to Browncroft Rd Contact: Hank Herdzik (585-753-7729)
Panorama Trail New gutters, Cold in place recycle, and Resurface Scheduled start date: 04/20/2010
Road is now back open to two way traffic. Top Course paving to be scheduled for early July. Scheduled end date: 07/30/2010

Percent complete: 80 %

Work to be done by alternating traffic around work area with flaggers.

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286)

Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date: 05/21/2010

Paving anticipated to be completed week of June 14. Final pavement markings and driveway adjustments to be completed by July 2010 Scheduled end date: 07/07/2010
Percent complete: 20 %

Alternating two way traffic maintained with flaggers during day.

Perinton
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Lyndon Road: Ayrault Road to Rte. 31F
Lyndon Road
Work being scheduled with town and vendors

Micropave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Park Road: Perinton/Pittsford Town Line to Route 96
Park Road
Work being scheduled with town and vendors

Cold Recycle, Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: 0%
Whitney Road: Linden Avenue to Turk Hill Road Contact: Rob Kozarits (585-753-7747)
Whitney Road Mill & Resurface Scheduled start date: 04/12/2010
Paving complete, final striping and punch list to be completed. Scheduled end date: 06/10/2010

Percent complete: 98 %

Alternating two way traffic maintained with flaggers during day

Woolston Road: Perinton/Pittsford Town Line to Town Jurisdiction
Woolston Road
Asphalt prep and ditching complete, scheduling Surface Treat

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 15 %

Pittsford

Stone Road: Route 65 to Tobey Road
Stone Road
Asphalt prep beginning in July

Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Riga

Attridge Road: Chili Riga Center Road to Chili - Riga Town Line
Attridge Road

Work being scheduled with town and vendors

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Bromley Road: Buffalo Road to Attridge Road
Bromley Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Malloch Road: Wheatland /Riga Town to Route 33A
Malloch Road
Work being scheduled with town and vendors

Build Edge

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Rush

East River Road I: Livingston County Line to Rush West Rush Road
East River Road |
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Hot in place recycling scheduled to begin on June 10

two way traffic to be maintained

Scheduled end date:
Percent complete: 0 %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road
Five Points Road Surface Treat
Surface treat scheduled for the week of 7/12

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road
Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320
Town of Rush forces to construct. Work scheduled for August.

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20
to Livingston County Rte. 65 (Oak Opening Rd.)
Scheduled to begin July 5th, after the NYSDOT Rte. 15A project

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Pinnacle Road: Over Honeoye Creek Tributary to Between Lyons Road and Rush-Mendon Town Line Road
Pinnacle Road Replace Culvert S.I.N. 16-092-013

Town of Wheatland to construct N. culvert with the Town of Clarkson's help.

Town of Rush had a scheduling confiict.

Monroe County foces to construct S. culvert

Construction began on May 17.

Diversion pipe had to be installed prior to June due to

DEC/ACOE requirements. Pre-cast structure won't be ready until first week of July.
Work is on hold until pre-cast structure is ready.

Detour route: Rte. 251 to NYSDOT Rte. 15A to Ward Hill Rd.

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 20 %

Rush Henrietta Town Line Road: East River Road to Rte. 15A
Rush Henrietta Town Line Road
Asphalt prep begun the week of 6/21

Prep for 2011 surface treatment

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Rush West Rush Road: East River Road to Rte. 15A
Rush West Rush Road Prep for 2011 surface treatment
Asphalt prep begun the week of 6/21

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Telephone Road: East River Road to Rush/Henrietta TL
Telephone Road Prep for 2011 Surface Treat
Asphalt prep to begin in July

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Sweden
Gordon Road: Sweden Walker Road to Gallup Road

Gordon Road Cold in place recycle, double Surface Treat

Road work to begin the week of 6/14/2010.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Salmon Creek Road: Colby Street to Route 31

Salmon Creek Road Cold in place recycle, double Surface Treat
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Road work to begin the week of 6/14/2010.

Scheduled end date:
Percent complete: 0 %

Webster

Basket Road: Route 404 to Route 104
Basket Road
Asphalt prep complete, Surface treat scheduled for August

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 5%

Basket Road: Schlegel Road to Lake Road
Basket Road
Asphalt prep complete, Surface treat scheduled for August

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 10 %

Five Mile Line Road: Route 104 to Route 404
Five Mile Line Road
Asphalt prep complete, scheduling Micropave

Micropave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 5%

Jackson Road: State Road to Rte 404
Jackson Road
construct new paved shoulders fall 2010

Build new shoulders and resurface

Contact: (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404)
Monroe Wayne County Line Road
Asphalt prep complete, surface treat scheduled for August

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: 10 %
Old Ridge Road: Bay Road to Empire Boulevard Contact: Hank Herdzik (585-753-7729)
Old Ridge Road New gutters, Cold pugmill recycle, and Resurface Scheduled start date: 05/17/2010
Top Course paving to be scheduled for mid July. Proceed with caution. Scheduled end date: 08/10/2010

Percent complete: 80 %

Traffic to be alternated around work area with flaggers. Otherwise, two way traffic will be maintained.

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road
ARRA Milling and Paving to start early July 2010

Daily Lane closures

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 07/12/2010
Scheduled end date: 07/28/2010
Percent complete: 0 %

State Road: Jackson Road to Rt 250
State Road
Cold in place recycling scheduled for week of 7/13

Cold in Place recycle and pave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Whiting Road: Klem Road to Lake Road
Whiting Road
Asphalt prep complete, surface treat scheduled for week of 6/21

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 10 %
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Wheatland

Mumford Road: NYS Rt 36 to North Road Contact: Mike Slattery (585-753-7734)
Mumford Road Prep for 2011 Surface Treat Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:

Percent complete: 0%
North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)
North Road Spot Repair and Resurface Scheduled start date:
Work being scheduled with town and vendors Scheduled end date:

Percent complete: 0%
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